

PUNJAB CITIES PROGRAM
PROCUREMENT PLAN FOR THE YEAR 2021-22
Under Rule 8 of the Punjab Procurement Rule 2014

Name of Procuring Agency: Municipal Committee Jaranwala


Currency PKR

Sr. No.	Procurement Name and Description	Procurement Type	Quality (Where Applicable)/ Scope of Work	*Estimated Cost (CAPEX)	**Estimated Cost (OPEX)	Procurement Procedure/ Process	Procurement method	Tentative Date of Procurement Notice Advertisement	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if Any)	Benefits Likely to Attain
1	Rehabilitation of M&R Phase-I (If any)	Works	Sewerage, Water Supply, SWM etc	108.274	-	Single Stage Two Envelope	National Bidding	-	-	-	-	-	-	Completed	-
2	Rehabilitation of M&R Phase-II (Group-D)	Works	Water Supply, Sewer, SWM etc	-	-	Single Stage Two Envelope	National Bidding	-	-	-	-	-	-	-	-
3	Vehicle Chesis for SWM	Goods	Solid Waste Management	82.840	-	Direct Procurement	Procurement From Manufacture	-	-	-	16/03/2022	25/04/2022	25/04/2022	-	-
4	Superstructure on Vehicle for SWM	Goods	SWM	70.638	-	Single Stage Two Procedure	National Bidding	16/03/2022	19/03/2022	14/04/2022	18/04/2022	20/05/2022	20/06/2022	-	-
5	Vehicle Tracking System	Goods	SWM	2.632	-	Single Stage Two Envelope Procedure	National Bidding	16/03/2022	19/03/2022	12/04/2022	16/04/2022	16/05/2022	16/05/2022	-	-
6	Construction of Vehicle Parking Area	Works	Parking Area for MC Vehicles	50.00	-	Single Stage Two Envelope	National Bidding	01/04/2022	04/04/2022	25/04/2022	29/04/2022	-	30/09/2022	-	-
7	Construction of Priority Roads & Chowks	Works	Roads	120.00	-	Single Stage Two Envelope	National Bidding	01/04/2022	04/04/2022	26/04/2022	29/04/2022	-	31/10/2022	-	-
8	Rehabilitation of Parks	Works	Parks	80.00	-	Single Stage Two Envelope Procedure	National Bidding	02/04/2022	05/04/2022	27/04/2022	02/05/2022	-	31/10/2022	-	-

* Capital Cost

** O&M Cost


Sub Engineer
Municipal Committee


Municipal Officer (I&S)
Municipal Committee


Chief Officer
Municipal Committee

Administrator
Municipal Committee