



**Annual Procurement Plan  
For Year 2022-23  
(Under Rule 8 of the Punjab Procurement Rules 2014)**


Name of the Procuring Agency: MUNICIPAL COMMITTEE JARANWALA

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr#	Procurement Name	Procurement Description	Quantity/ Scope of work	Procurement Type	Procurement Category	Funds Demanded (Rs. in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated cost (Rs in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Proc. (1st/ 2nd /3rd /4th Qtr.)	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Provision of Machinery & Equipment for Improvement of Solid Waste Management in Jaranwala City	Solid Waste Management	Vehicle Chasis, Super Structure, & Vehicle Tracking System	Goods	National	251.293	PCP	251.293	Open Competitive Bidding	Single Stage Two Envelope	1st Quarter	02-Sep-22	10-Oct-22	23-Nov-22	24-Feb-23	30-Mar-23	-
2	Construction of Vehicle Parking Area in Jaranwala City	Parking Shed	i. Parking Shed (60'x32')-02 Nos., ii. Toilets Block, iii. Washing Pit, iv. Generator, v. Boundary Wall vi. Plumbing & Electric Work	Works	National	25.938	PCP	25.938	Open Competitive Bidding	Single Stage Two Envelope	2nd Quarter	26-Dec-22	25-Jan-23	28-Feb-23	29-Jun-23	30-Jun-23	-
3	Improvement and Rehabilitation of Roads and Chowks in Jaranwala City	Road & Chowks	i. 02 Nos. of Roads (5KM), ii. 03 Nos. of Chowks with Drainage & Electric Work	Works	National	295.270	PCP	295.270	Open Competitive Bidding	Single Stage Two Envelope	2nd Quarter	30-Dec-22	25-Jan-23	28-Feb-23	29-Aug-23	30-Aug-23	-

  
Sub Engineer  
MC Jaranwala

  
Municipal Officer (I&S)  
MC Jaranwala

  
Chief Officer  
MC Jaranwala

  
Administrator  
MC Jaranwala