

ANNUAL PROCUREMENT PLAN FOR THE YEAR (2024 - 2025)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Municipal Committee, Jaranwala

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Tentativ Estimato cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Improve of Sewerag System in MC Jaranwal	Improve Sewerag System	-	Sewer, Disposal Station,WW	Works	Local	2137.75	Non ADP	2137.75	Tender	Single Stage Two Envelop	2nd Quarter	01 Oct 2024	02 Oct 2024	25 Dec 2024	16 Jan 2025	31 Dec 2025	PC-1 Approv
2	Civil Work M&R	Repairin of Sewerag System & structure	-	Repairing of Manholes, sewer lines, Nalla / Drain	Works	Local	3	Non ADP	3	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own source Revenu
3	Purchase of Assets	Sanitatio Street Light, Water Supply	-	Sanitation, Street Light, Water Supply	Goods	Local	4	Non ADP	4	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own source Revenu

4	M&R Other	Equipme Repairin of roads, streets, buildings & chowks	-	Equipments Repairing of roads, streets, buildings & chowks	Works	Local	10	Non ADP	10	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own source Revenu
5	M&R Machine	Repairin of Machine Vehicles, Disposal Stations & Machine	-	Repairing of Machinery Vehicles, Disposal Stations	Services	Local	7	Non ADP	7	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own source Revenu
6	M&R Parks	Mainten of Parks & Green Belts	-	Maintenanc of Parks & Green Belts	Works	Local	3	Non ADP	3	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own, source Revenu
7	M&R Street Light	Mainten of Street Light Infrastru	-	Maintenanc of Street Light Infrastructur	Works	Local	4.5	Non ADP	4.5	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own source Revenu
8	M&R Water Supply Infrastru	Mainten of Water Turbines & Filter Plants	-	Maintenanc of Water Turbines & Filter Plants	Services	Local	2	Non ADP	2	Tender	Single Stage One Envelop	2nd Quarter	10 Sep 2024	26 Sep 2024	05 Oct 2024	01 Nov 2024	30 Apr 2025	MC Own source Revenu

Municipal Committee
 Jaranwala

W. Chief Officer
 Municipal Committee
 Jaranwala